
RAXUM Team Time Line 
  
 
  
º April  2005  

g  Begin planning process for move of Archive DB from Informix to PostgreSQL. 
Goal is to have the DB and its applications converted for the OB7 delivery 

g Determine which version of postgreSQL will work best for the Archive DB, version 
7.4.7 or 8.0.? 

 
º  June 15, 2005 

• Finalize database schema changes for the postgreSQL move 
 
º month of July 2005 

• Set up archive db on ax2-nhdr in both postgreSQL version 7.4.7 and 8.0.3 
• Migrate selected data from selected tables of MBRFC’s archive db into both 

databases 
• Creste test script with several typical queries.  Run test script on both postgreSQL 

databases… run test script at MBRFC on its Informix Archive DB.  Collect runtime 
information from all three tests. 

• Write report summarizing test results 
• Provide HL with scripts used to create database and scripts used to reformat 

selected data unload files 
 
º early to mid August 2005 

g first cut at postgreSQL version of Archive DB is up and running and available to all 
support programmers, at HL and RFCs 

g begin process of converting all applications to run under OS RHE3.0 and 
postgreSQL Version ???  

 
º March 27, 2006  OB7 delivery  --- preliminary deadline --- 

deliver to OHD/HL for testing the following: 
g scripts for converting Informix DB to postgreSQL 
g all applications rewritten for postgreSQL and/or the change in OS  
g deliver any new apps with user documentation for testing 
g provide test plan 
g provide any instructions that may be needed for install process 

 
   
 
       


